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DEPARTMENT OF THE ARMY
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ROCKY MOUNTAIN ARSENAL
7200 QUEBEC STREET, BUILDING 111 O AL
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December 30, 2002

Remedy Execution

Ms. Barbara Nabors

Colorado Department of Public
Health and Environment

4300 Cherry Creek Drive South

Denver, Colorado 80246-1530

Dear Ms. Nabors:

Currently the Remediation Design and Implementation Schedule (RDIS)
(November 2002) shows an enforceable milestone date of January 9, 2003, for the delivery of the
Draft Design Scope of Work (DDSOW) for the Shell Disposal Trenches Remediation - Cover
Project. In accordance with Paragraphs 26.8-26.18 and 34.22 of the Federal Facility Agreement,
the Remediation Venture Office is requesting the milestone date be extended to March 10, 2003.
The request is due to a variety of circumstances that include both resource and funding
availability. Funding was not made available to the Rocky Mountain Arsenal early enough to
allow for a timely Task Order award to the Program Management Contractor (originally
scheduled for November 19, 2002 — awarded December 18, 2002). Additionally, this design was
originally scheduled based on planned resource availability. The actual execution of this remedy .
is not planned until Fiscal Year 2007, therefore, this delay will not impact the current schedule

for remedy implementation.

A new design schedule will be included in the DDSOW package and will reestablish an -
enforceable milestone date for the Draft Final (95 Percent) Design Package.

Copies of this letter were forwarded to:

a. Major M. Weslyn Erickson, Chief Counsel, Rocky Mountain Arsenal, DAIM-BO-A-
RM-CL), Commerce City, Colorado 80022-1748.

b. Ms. Ginny Brannon, Attorney General's Office, CERCLA Litigation Unit,
1525 Sherman Street, 5th Floor, Denver, Colorado 80203.

¢. Mr. Mike Malusis, Geotrans Inc., 9101 Harlan Street, Suite 210,
Westminster, Colorado 80030,

d. Mr. Roger B. Shakely, Shell Oil Company, P.O. Box 538,
Commerce City, Colorado 80037.

Prinled on @ Recyclad Paper
T

00030057 10030 -1




2-

e. Mr. Mark Thomson, Washington Group, P.O. Box 1717,
Commerce City, Colorado 80022. :

f. Mr. Thomas F. Cope, Holme Roberts and Owers, 1700 Lincoln Street,
Suite 4100, Denver, Colorado 80203.

g. Mr. Tom Jackson, U.S. Fish and Wildlife Service, Rocky Mountain Arsenal,
Commerce City, Colorado 80022-1748.

h. Mr. Rick Kinshella, Tri-County Department Environmental Health Division,
4201 East 72nd Avenue, Commerce City, Colorado 80222-1488.

i. Rocky Mountain Arsenal, (DAIM-BO-A-RM-D/Document Tracking Center),
Commerce City, Colorado 80022-1748.

The point of contact on this matter is Mr. James L. Green at 303-289-0412.

Sincerely,

Vi /4
ruce M, Huenefeld

RMA Committee Coordinator




DEPARTMENT OF THE ARMY
BASE REALIGNMENT AND CLOSURE
ROCKY MOUNTAIN ARSENAL
7200 QUEBEC STREET, BUILDING 111
COMMERCE CITY, CO 80022-1748

DAIM-BO-A-RM-RE 30 December 2002

MEMORANDUM FOR U.S. Environmental Protection Agency, (Mr. Kerry Guy), Region VIII,
Mail Code SHWM-FF, 999-18th Street, Suite 300, Denver, Colorado 80202-2405

SUBJECT: Extension on the Draft Design Scope of Work for the Shell Disposal Trenches
Remediation - Cover Project

1. Currently the Remediation Design and Implementation Schedule (RDIS) (November 2002)
shows an enforceable milestone date of January 9, 2003, for the delivery of the Draft Design
Scope of Work (DDSOW) for the Shell Disposal Trenches Remediation - Cover Project. In
accordance with Paragraphs 26.8-26.18 and 34.22 of the Federal Facility Agreement, the
Remediation Venture Office is requesting the milestone date be extended to 10 March 2003. The
request is due to a variety of circumstances that include both resource and funding availability.
Funding was not made available to the Rocky Mountain Arsenal early enough to allow for a
timely Task Order award to the Program Management Contractor (originally scheduled for

19 November 2002 — awarded 18 December 2002). Additionally, this design was originally
scheduled based on planned resource availability. The actual execution of this remedy is not
planned until Fiscal Year 2007; therefore, this delay will not impact the current schedule for

remedy implementation.

2. A new design schedule will be included in the DDSOW package and will reestablish an
enforceable milestone date for the Draft Final (95 Percent) Design Package.

3, The point of contact on this matter is Mr. James L. Green at 303-289-0412.
rwwee 77

BRUCE M. HUENEFELD
RMA Committee Coordinator
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DEPARTMENT OF THE ARMY
BASE REALIGNMENT AND CLOSURE
ROCKY MOUNTAIN ARSENAL
7200 QUEBEC STREET, BUILDING 111
COMMERCE CITY, CO 80022-1748

December 30, 2002

Remedy Execution

Ms. Barbara Nabors

Colorado Department of Public
Health and Environment

4300 Cherry Creek Drive South

Denver, Colorado 80246-1530

Dear Ms. Nabors:

Currently the Remediation Design and Implementation Schedule (RDIS)
(November 2002) shows an enforceable milestone date of January 9, 2003, for the delivery of the
Draft Design Scope of Work (DDSOW) for the Complex (Army) Trenches Remediation - Cover
Project. In accordance with Paragraphs 26.8-26.18 and 34.22 of the Federal Facility Agreement,
the Remediation Venture Office is requesting the milestone date be extended to March 10, 2003.
The request is due to a variety of circumstances that include both resource and funding
availability. Funding was not made available to the Rocky Mountain Arsenal early enough to
allow for a timely Task Order award to the Program Management Contractor (originally
scheduled for November 19, 2002 — awarded December 18, 2002). Additionally, this design was
originally scheduled based on planned resource availability. The actual execution of this remedy
is not planned until Fiscal Year 2007; therefore, this delay will not impact the current schedule

for remedy implementation.

A new design schedule will be included in the DDSOW package and will reestablish an
enforceable milestone daté for the Draft Final (95 Percent) Design Package.

Copies of this letter were forwarded to:

a. Major M. Weslyn Erickson, Chief Counsel, Rocky Mountain Aréenal, DAIM-BO-A-
RM-CL), Commerce City, Colorado 80022-1748.

b. Ms. Ginny Brannon, Attorney General's Office, CERCLA Litigation Unit,
1525 Sherman Street, 5th Floor, Denver, Colorado 80203.

c. Mr. Mike Malusis, Geotrans Inc., 9101 Harlan Street, Suite 210,
Westminster, Colorado 80030.

d. Mr. Roger B. Shakely, Shell Oil Company, P.O. Box 538,
Commerce City, Colorado 80037.
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e. Mr. Mark Thomson, Washington Group, P.O. Box 1717,
Commerce City, Colorado 80022,

f. Mr. Thomas F. Cope, Holme Roberts and Owens, 1700 Lincoln Street,
Suite 4100, Denver, Colorado 80203.

g. Mr. Tom Jackson, U.S. Fish and Wildlife Service, Rocky Mountain Arsenal,
Commerce City, Colorado 80022-1748.

h. Mr. Rick Kinshella, Tri-County Department Environmental Health Division,
4201 East 72nd Avenue, Co_mmerce City, Colorado 80222-1488.

i. Rocky Mountain Arsenal, (DAIM-BO-A-RM-D/Document Tracking Center),
Commerce City, Colorado 80022-1748.

The point of contact on this matter is Mr. James L. Green at 303-289-0412.

Sincerely,

W
ruce M. Huene;eld

RMA Committee Coordinator




DEPARTMENT OF THE ARMY
BASE REALIGNMENT AND CLOSURE
ROCKY MOUNTAIN ARSENAL
7200 QUEBEC STREET, BUILDING 111
COMMERCE CITY, CO 80022-1748

DAIM-BO-A-RM-RE 30 December 2002

MEMORANDUM FOR U.S. Environmental Protection Agency, (Mr. Kerry Guy), Region VIII,
Mail Code SHWM-EF, 999-18th Street, Suite 300, Denver, Colorado 80202-24035

SUBJECT: Extension for the Draft Design Scope of Work for the Complex (Army) Trenches
Remediation - Cover Project

1. Curmrently the Remediation Design and Implementation Schedule (RDIS) (November 2002)
shows an enforceable milestone date of 9 January 2003, for the delivery of the Draft Design
Scope of Work (DDSOW) for the Complex (Army) Trenches Remediation - Cover Project. In
accordance with Paragraphs 26.8-26.18 and 34.22 of the Federal Facility Agreement, the
Remediation Venture Office is requesting the milestone date be extended to 10 March 2003. The
request is due to a variety of circumstances that include both resource and funding availability.
Funding was not made available to the Rocky Mountain Arsenal early enough to allow for a
timely Task Order award to the Program Management Contractor (originally scheduled for

19 November 2002 — awarded 18 December 2002). Additionally, this design was originally
scheduled based on planned resource availability. The actual execution of this remedy is not
planned until Fiscal Year 2007; therefore, this delay will not impact the current schedule for

remedy implementation.

2. A new design schedule will be included in the DDSOW package and will reestablish an
enforceable milestone date for the Draft Final (95 Percent) Design Package.

3. The point of contact on this matter is Mr. James L. Green at 303-289-0412.

4«@4 V. 4 W/
BRUCE M. HUENEFELD

RMA Committee Coordinator
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DAIM-BO-A-RM-RE .
SUBJECT: Extension for the Draft Design Scope of Work for the Complex (Army) Trenches

Remediation - Cover Project

CF:
Rocky Mountain Arsenal, (DAIM-BO-A-RM-CL/Major M. Weslyn Erickson),

Chief Counsel, Commerce City, Colorado 80022-1748)

Pacific Western Technologies, Ltd, (Mr. James Bush), 605 Parfet Street, Suite 200,
Lakewood, Colorado 80215

Shell Qil Company, (Mr. Roger B. Shakely), P.O. Box 538,
Commerce City, Colorado 80037

Washington Group, (Mr. Mark Thomson), P.O. Box 1717,

Commerce City, Colorado 80022
Holme Roberts and Owens, (Mr. Thomas F, Cope), 1700 Lincoln Street, Suite 4100,

Denver, Colorado 80203
U.S. Fish and Wildlife Service, (Mr. Tom Jackson), Rocky Mountam Arsenal,

Commerce City, Colorado 80022-1748
Tri-County Department Environmental Health Division, (Mr. Rick Kmshella)

4201 East 72nd Avenue, Commerce City, Colorado 80222-1488
Rocky Mountain Arsenal, (DAIM-BO-A-RM-D/Document Tracking Center),

Commerce City, Colorado 80022-1748




DEPARTMENT OF THE ARMY
BASE REALIGNMENT AND CLOSURE
ROCKY MOUNTAIN ARSENAL
7200 QUEBEC STREET, BUILDING 111
COMMERCE CITY, CO 80022-1748

December 30, 2002

Remedy Execution

Ms. Barbara Nabors

Colorado Department of Public
Health and Environment

4300 Cherry Creek Drive South

Denver, Colorado 80246-1530

Dear Ms. Nabors:

Currently the Remediation Design and Implementation Schedule (RDIS)
(November 2002) shows an enforceable milestone date of January 23, 2003, for the delivery of

the Draft Design Scope of Work (DDSOW) for the redesign of the Hex Pit Soil Remediation
Project. In accordance with Paragraphs 26.8-26.18 and 34.22 of the Federal Facility Agreement,

the Remediation Venture Office is requesting the milestone date be extended to

February 28, 2003. The Extension is required due to the 30-day extension of the public review
of the proposed plan for the Hex Pit Record of Decision (ROD) Amendment. This delay has the
overall effect of delaying the submittal of the Final ROD Amendment until February 21, 2003.
The DDSOW cannot be submitted for the Regulatory Agencies’ review prior to the Final ROD

Amendment.

The enforceable milestone date for the 95 Percent Design Package will be reestablished
in the design schedule submitted within the DDSOW.

Copies of this letter were forwarded to:

a. Major M. Weslyn Erickson, Chief Counsel, Rocky Mountain Arsenal, DAIM-BO-A-
RM-CL), Commerce City, Colorado 80022-1748.

b. Ms. Ginny Brannon, Attorney General's Office, CERCLA Litigation Unit,
1525 Sherman Street, 5th Floor, Denver, Colorado 80203.

¢. Mr. Mike Malusis, Geotrans Inc., 9101 Harlan Street, Suite 210,
Westminster, Colorado 80030.

d. Mr. Roger B. Shakely, Shell Qil Company, P.O. Box 538,
Commerce City, Colorado 80037.

e. Mr. Mark Thoméon, Washington Group, P.O. Box 1717,
Commerce City, Colorado 80022.
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f. Mr. Thomas F. Cope, Holme Roberts and Owens, 1700 Lincoln Street,
Suite 4100, Denver, Colorado 80203,

g. Mr. Tom Jackson, U.S. Fish and Wildlife Service, Rocky Mountain Arsenal,
Commerce City, Colorado 80022-1748.

h. Mr. Rick Kinshella, Tri-County Department Environmental Health Division,
4201 East 72nd Avenue, Commerce City, Colorado 80222-1488.

1. Rocky Mountain Arsenal, (DAIM-BO-A-RM-D/Document Tracking Center),
Commerce City, Colorado 80022-1748.

The point of contact on this matter is Ms Lorri Harper at 303-289-0411.

Sincerely,

”
ruce M. éuen:“feld

RMA Committee Coordinator




DEPARTMENT OF THE ARMY
BASE REALIGNMENT AND CLOSURE
ROCKY MOUNTAIN ARSENAL
7200 QUEBEC STREET, BUILDING 111
COMMERCE CITY, CO 800221748

DAIM-BO-A-RM-RE 30 December 2002

MEMORANDUM FOR U.S. Environmental Protection Agency, (Mr. Kerry Guy), Region VIII,
Mail Code SHWM-FF, 999-18th Street, Suite 300, Denver, Colorado 80202-2405

SUBJECT: Extension on the Draft Design Scope of Work (DDSOW) for the Redesign of the
Hex Pit Soil Remediation Project.

1. Currently the Remediation Design and Implementation Schedule (RDIS) (November 2002)
shows an enforceable milestone date of 23 January 2003, for the delivery of the Draft Design
Scope of Work (DDSOW) for the redesign of the Hex Pit Soil Remediation Project. In
accordance with Paragraphs 26.8-26.18 and 34.22 of the Federal Facility Agreement, the
Remediation Venture Office is requesting the milestone date be extended to 28 February 2003.
The Extension is required due to the 30-day extension of the public review of the proposed plan
for the Hex Pit Record of Decision (ROD) Amendment. This delay has the overall effect of
delaying the submittal of the Final ROD Amendment until 21 February 2003. The DDSOW
cannot be submitted for the Regulatory Agencies’ review prior to the Final ROD Amendment. '

2. The enforceable milestone date for the 95 Percent Design Package will be reestablished in the
design schedule submitted within the DDSOW.

3. The point of contact on this matter is Ms Lorri Harper at 303-289-0411.

RUCE M. HUENEFELD

RMA Committee Coordinator
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DAIM-BO-A-RM-RE
SUBJECT: Extension on the Draft Design Scope of Work for the Redesign of the Hex Pit Soil

Remediation Project

CF:
Rocky Mountain Arsenal, (DAIM-BO-A-RM-CL/Major M. Weslyn Erickson),

Chief Counsel, Commerce City, Colorado 80022-1748)

Pacific Westerm Technologies, Ltd, (Mr. James Bush), 605 Parfet Street, Suite 200,
Lakewood, Colorado 80215

Shell Oil Company, (Mr. Roger B. Shakely), P.O. Box 538,
Commerce City, Colorado 80037

Washington Group, (Mr. Mark Thomson), P.O. Box 1717,
Commerce City, Colorado 80022

" Holme Roberts and Owens, (Mr. Thomas F. Cope), 1700 Lincoln Street, Suite 4100,

Denver, Colorado 80203

U.S. Fish and Wildlife Service, (Mr. Tom Jackson), Rocky Mountain Arsenal,
Commerce City, Colorado 80022-1748

Tri-County Department Environmental Health Division, (Mr. Rick Kinshella),
4201 East 72nd Avenue, Commerce City, Colora ;

Rocky Mountain Arsenal, (DAIM-BO-A-RM-Dia
Commerce City, Colorado 80022-1748




DEPARTMENT OF THE ARMY
BASE REALIGNMENT AND CLOSURE.
ROCKY MOUNTAIN ARSENAL
7200 QUEBEC STREET, BUILDING 111
-COMMERCE CITY, CO 800221748

December 30, 2002

Remedy Execution

Ms. Barbara Nabors

Colorado Department of Public
Health and Environment

4300 Cherry Creek Drive South

Denver, Colorado 80246-1530

Dear Ms. Nabors:

Currently the Remediation Design and Implementation Schedule (RDIS)
(November 2002) shows an enforceable Implementation Finish milestone date of
February 23, 2003, for the North Plants Structure Demolition and Removal Project. In
accordance with Paragraphs 26.8-26.18 and 34.22 of the Federal Facility Agreement, the
Remediation Venture Office is requesting the milestone date be extended to August 30, 2003.
The extension is required due to the requirement to construct the Vapor Containment System for
decontamination of chemical agent process equipment and the additional scope to remove over

8,000 linear feet of sanitary sewer line.
Copies of this letter were forwarded to:

a. Major M. Weslyn Enickson, Chief Counsel, Rocky Mountain Arsenal, DAIM-BO-A-
RM-CL), Commerce City, Colorado 80022-1748.

b. Ms. Ginny Brannon, Attorney General's Office, CERCLA Litigation Unit,
1525 Sherman Street, Sth Floor, Denver, Colorado 80203. : :

¢. Mr. Mike Malusis, Geotrans Inc., 9101 Harlan Street, Suite 210,
Westminster, Colorado 80030.

d. Mr. Roger B. Shakely, Shell Oil Company, P.O. Box 538,
Commerce City, Colorado 80037.

¢. Mr. Mark Thomson, Washington Group, P.O. Box 1717,
Commerce City, Colorado 80022.

f. Mr. Thomas F. Cope, Holme Roberts and Owens, 1700 Lincoln Street,
Suite 4100, Denver, Colorado 80203.
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g. Mr. Tom Jackson, U.S. Fish and Wildlife Service, Rocky Mountain Arsenal,
Commerce City, Colorado 80022-1748.

h. Mr. Rick Kinshella, Tri-County Department Environmental Health Division,
4201 East 72nd Avenue, Commerce City, Colorado 80222-1488.

i. Rocky Mountain Arsenal, (DAIM-BO-A-RM- D/Document Tracking Center),
Commerce City, Colorado 80022-1748.

The point of contact on this matter is Mr. James Green at 303-289-0412.

Sincerely,

ruce M. ﬁuene%d

RMA Committee Coordinator




DEPARTMENT OF THE ARMY
BASE REALIGNMENT AND CLOSURE
ROCKY MOUNTAIN ARSENAL
7200 QUEBEC STREET, BUILDING 111
COMMERCE CITY, CO 80022-1748

DAIM-BO-A-RM-RE 30 December 2002

MEMORANDUM FOR U.S. Environmental Protection Agency, (Mr. Kerry Guy), Region VIII,
Mail Code SHWM-FF, 999-18th Street, Suite 300, Denver, Colorado 80202-2405

SUBJECT: Extension for the North Plants Structure Demolition and Removal Project

1. Currently the Remediation Design and Implementation Schedule (RDIS)

(November 2002) shows an enforceable Implementation Finish milestone date of

23 February 2003, for the North Plants Structure Demolition and Removal Project. In
accordance with Paragraphs 26.8-26.18 and 34.22 of the Federal Facility Agreement, the
Remediation Venture Office is requesting the milestone date be extended to 30 August 2003.
The extension is required due to the requirement to construct the Vapor Containment System for
decontamination of chemical agent process equipment and the additional scope to remove over

8,000 linear feet of sanitary sewer line.

2. The point of contact on this matter is Mr. James Green at 303-289-0412.

4««‘4/77

BRUCE M. HUENEFELD
RMA Committee Coordinator
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DAIM-BO-A-RM-RE
SUBJECT: Extension for the North Plants Structure Demolition and Removal Project

CF:

Rocky Mountain Arsenal, (DAIM-BO-A-RM-CL/Major M. Weslyn Enckson),
Chief Counsel, Commerce City, Colorado 80022-1748)

Pacific Western Technologies, Ltd, (Mr. James Bush), 605 Parfet Street, Suite 200,
Lakewood, Colorado 80215

Shell Oil Company, (Mr. Roger B. Shakely), P.O. Box 538,
Commerce City, Colorado 80037

Washington Group, (Mr. Mark Thomson), P.O. Box 1717,
Commerce City, Colorado 80022

Holme Roberts and Owens, (Mr. Thomas F. Cope), 1700 Lincoln Street, Suite 4100,
Denver, Colorado 80203

U.S. Fish and Wildlife Service, (Mr. Tom Jackson), Rocky Mountain Arsenal,
Commerce City, Colorado 80022-1748

Tri-County Department Environmental Health Division, (Mr. Rick Kinshella),
4201 East 72nd Avenue, Commerce City, Colorado 80222-1488

Rocky Mountain Arsenal, (DAIM-BO-A-RM-D/Document Tracking Center),
Commerce City, Colorado 80022-1748




DEPARTMENT OF THE ARMY
BASE REALIGNMENT AND CLOSURE
ROCKY MOUNTAIN ARSENAL
7200 QUEBEG STREET, BUILDING 111
COMMERCE CITY, CO 80022-1748

January 9, 2003

Remedy Execution

Ms. Barbara Nabors

Colorado Department of Public
Health and Environment

4300 Cherry Creek Drive South

Denver, Colorado 80246-1530

Dear Ms. Nabors:

Currently the Remediation Design and Implementation Schedule (RDIS)
(November 2002) shows an enforceable Finish Milestone date of January 17, 2003 for the Burial
Trenches Soil Remediation Project. In accordance with Paragraphs 26.8-26.18 and 34.22 of the
Federal Facility Agreement, the Remediation Venture Office is requesting the milestone date be
extended to March 28, 2003. The extension is required due to the following: larger than
anticipated excavations at ESA-2c, BT29-01, BT29-02 and BT32-11; significantly more
munitions than anticipated at BT29-01; the decision to backfill BT20-01 with 1 foot of soil
instead of 6 inches of soil; and the inclusion of the remediation of the ballast munitions stockpile
north of Building 111 into the scope of work.

Copies of this letter were forwarded to:

a. Major M, Weslyn Erickson, Chief Counsel, Rocky Mountain Arsenal, DAIM-BO-A-
RM-CL), Commerce City, Colorado 80022-1748.

b. Ms. Ginny Brannon, Attorney General's Office, CERCLA Litigation Unit,
1525 Sherman Street, Sth Floor, Denver, Colorado 80203.

¢. Mr. Mike Malusis, Geotrans Inc., 9101 Harlan Street, Suite 210, '
Westminster, Colorado 80030.

d. Mr. Roger B. Shakely, Shell Oil Company, P.O. Box 538,
Commerce City, Colprado 80037,

e. Mr. Mark Thomson, Washington Group, P.O. Box 1717,
Commerce City, Colorado §0022.

f. Mr. Thomas F. Cope, Holme Roberts and Owens, 1700 Lincoln Street,
Suite 4100, Denver, Colorado 80203.
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g Mr. Tom Jackson, U.S. Fish and Wildlife Service, Rocky Mountain Arsenal,
Commerce City, Colorado 80022-1748.

h. Mr. Rick Kinshella, Tri-County Department Environmental Health Division,
4201 East 72nd Avenue, Commerce City, Colorado 80222-1488.

1. Rocky Mountain Arsenal, (DAIM-BO-A-RM-D/Document Tracking Center),
Commerce City, Colorado _80022-1748.

The point of contact on this matter is Mr. James L. Green at 303-289-0412.

Sincerely,

Brrece 7) W&é
Bruce M. Huenefel

RMA Committee Coordinator




DEPARTMENT OF THE ARMY
BASE REALIGNMENT AND CLOSURE
ROCKY MOUNTAIN ARSENAL
7200 QUEBEC STREET, BUILDING 111
COMMERCE CITY, CO 80022-1748

DAIM-BO-A-RM-RE 9 January 2003

MEMORANDUM FOR U.S. Environmental Protection Agency, (Mr. Kerry Guy), Region VIII, Mail
Code SHWM-FF, 999-18th Street, Suite 300, Denver, Colorado 80202-2405

SUBJECT: Extension for the Burial Trenches Soil Remediation Project

1. Currently the Remediation Design and Implementation Schedule (RDIS) (November 2002) shows
an enforceable Finish Milestone date of January 17, 2003 for the Burial Trenches Soil Remediation
Project. In accordance with Paragraphs 26.8-26.18 and 34.22 of the Federal Facility Agreement, the
Remediation Venture Office is requesting the milestone date be extended to March 28, 2003. The
extension is required due to the following: larger than anticipated excavations at ESA-2¢, BT29-01,
BT29-02 and BT32-11, significantly more munitions than anticipated at BT29-01; the decision to
backfill BT20-01 with 1 foot of soil instead of 6 inches of soil; and the inclusion of the remediation
of the ballast munitions stockpile north of Building 111 into the scope of work.

2. The point of contact on this matter is Mr. James L. Green at 303-289-0412.

W
BRUCE M., HUENEFELD

RMA Committee Coordinator

CF:

Rocky Mountain Arsenal, (DAIM-BQO-A-RM-CL/Major M. Weslyn Erickson),
Chief Counsel, Commerce City, Colorado 80022-1748)

Pacific Western Technologies, Ltd, (Mr. James Bush), 605 Parfet Street, Suite 200,
Lakewood, Colorado 80215

Shell Qil Company, (Mr. Roger B. Shakely), P.O. Box 538,
Commerce City, Colorado 80037

Washington Group, (Mr, Mark Thomson), P.O. Box 1717,
Commerce City, Colorado 80022

Holme Roberts and Owens, (Mr. Thomas F. Cope), 1700 Lincoln Street, Suite 4100,
Denver, Colorado 80203

U.S. Fish and Wildlife Service, (Mr. Tom Jackson), Rocky Mountain Arsenal,
Commerce City, Colorado 80022-1748

Tri-County Department Environmental Health Division, (Mr. Rick Kinshella),
4201 East 72nd Avenue, Commerce City, Colorado 80222-1488

Rocky Mountain Arsenal, (DAIM-BO-A-RM-D/Document Tracking Center),
Commerce City, Colorado 80022-1748
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DEPARTMENT OF THE ARMY
BASE REALIGNMENT AND CLOSURE
ROCKY MOUNTAIN ARSENAL
7200 QUEBEC STREET, BUILDING 111
COMMERCE CITY, CO 800221748

January 9, 2003 .

Remedy Execution

Ms. Barbara Nabors

Colorado Department of Public
Health and Environment

4300 Cherry Creek Drive South

Denver, Colorado 80246-1530

Dear Ms. Nabors:

Currently the Remediation Design and Implementation Schedule (November 2002)
shows an enforceable Implementation Finish milestone date of January 13, 2003 for the Basin F
and Basin F Exterior Soil Remediation Project — Part I. In accordance with Paragraph 26.8-
26.18 and 34.22 of the Federal Facility Agreement, the Remediation Venture Office is requesting
the milestone date be extended to April 11,2003, The extension is required due to the -
significant amount of Contingent Soil Volume excavated, delaying the completion of remaining
field activities.

Copies of this letter were forwarded to:

a. Major M. Weslyn Erickson, Chief Counsel, Rocky Mountain Arsenal, DAIM-BO-A-
RM-CL), Commerce City, Colorado 80022-1748.

b. Ms. Ginny Brannon, Attorney General's Office, CERCLA Litigation Unit,
1525 Sherman Sireet, 5th Floor, Denver, Colorado 80203.

¢. Mr. Mike Malusis, Geotrans Inc., 9101 Harlan Street, Suite 210,
Westminster, Colorado 80030.

d. Mr. Roger B. Shakely, Shell Oil Company, P.O. Box 538,
Commerce City, Colorado 80037.

¢. Mr. Mark Thomson, Washington Group, P.O. Box 1717,
Commerce City, Colorado 80022,

f. Mr. Thomas F. Cope, Holme Roberts and Owens, 1700 Lincoln Street,
Suite 4100, Denver, Colorado 80203.

g. Mr. Tom Jackson, U.S. Fish and Wildlife Service, Rocky Mountain Arsenal,
Commerce City, Colorado 80022-1748.
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h. Mr. Rick Kinshella, Tri-County Department Environmental Health Division,
4201 East 72nd Avenue, Commerce City, Colorado 80222-1488.

1. Rocky Mountain Arsenal, (DAIM-BO-A-RM-
Commerce City, Colorado 80022-1748. LA

The point of contact on this matter is Ms. Lorri Harper at 303-289-0411.

Sincerely,

m
Bruce M. Huenefelz

RMA Committee Coordinator
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DEPARTMENT OF THE ARMY
BASE REALIGNMENT AND CLOSURE
ROCKY MOUNTAIN ARSENAL
7200 QUEBEC STREET, BUILDING 111
COMMERCE CITY, CO 800221748

DAIM-BO-A-RM-RE 9 January 2003

MEMORANDUM FOR U.S. Environmental Protection Agency, (Mr. Kerry Guy), Region VIII,

Mail Code SHWM-FF, 999-18th Street, Suite 300, Denver, Colorado 80202-2405

SUBJECT: Extension for Basin F and Basin F Exterior Soil Remediation Project — Part

1. Currently the Remediation Design and Implementation Schedule (November 2002) shows an
enforceable Implementation Finish milestone date of January 13, 2003 for the Basin F and Basin
F Exterior Soil Remediation Project — Part I. In accordance with Paragraph 26.8-26.18 and
34.22 of the Federal Facility Agreement, the Remediation Venture Office is requesting the
milestone date be extended to April 11, 2003. The extension is required due to the significant
amount of Contingent Soil Volume excavated, delaying the completion of remaining field

activities.

2. The point of contact on this matter is Ms. Lorri Harper at 303-289-0411.

BRUCE M. HUE ELD

RMA Committee Coordinator

CF:

Rocky Mountain Arsenal, (DAIM-BO-A-RM-CL/Major M. Weslyn Erickson),
Chief Counsel, Commerce City, Colorado 80022-1748)

Pacific Western Technologies, Ltd, (Mr. James Bush), 605 Parfet Street, Suite 200,
Lakewood, Colorado 80215

Shell Oil Company, (Mr. Roger B. Shakely), P.O. Box 538,
Commerce City, Colorado 80037

Washington Group, (Mr. Mark Thomson), P.O. Box 1717,
Commerce City, Colorado 80022

Holme Roberts and Owens, (Mr. Thomas F. Cope), 1700 Lincoln Street, Suite 4100,
Denver, Colorado 80203

U.S. Fish and Wildlife Service, (Mr. Tom Jackson), Rocky Mountain Arsenal,
Commerce City, Colorado 80022-1748

Tri-County Department Environmental Health Division, (Mr. Rick Kinshella),
4201 East 72nd Avenue, Commerce City, Colorado 80222-1488

Rocky Mountain Arsenal, (DAIM-BO-A-RM-D/Document Tracking Center),
Commerce City, Colorado 80022-1748
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DEPARTMENT OF THE ARMY
BASE REALIGNMENT AND CLOSURE
ROCKY MOUNTAIN ARSENAL
7200 QUEBEC STREET, BUILDING 111
COMMERCE CITY, CO 80022-1748

February 20, 2003

Remedy Execution

Ms. Barbara Nabors

Colorado Department of Public
Health and Environment

4300 Cherry Creek Drive South

Denver, Colorado 80246-1530

Dear Ms. Nabors:

Currently the Remediation Design and Implementation Schedule (November 2002)
shows an enforceable Finish Milestone date of May 6, 2003 for the North Plants Soils
Remediation Project Draft Design Scope of Work (DSOW). In accordance with Paragraph 26.8-
76.18 and 34.22 of the Federal Facility Agreement, the Remediation Venture Office requests the
milestone date be extended to October 15, 2003 with the understanding that the potential
Explanation of Significant Difference could be issued in lieu of the Draft DSOW.

Copies of this letter were forwarded to:

a. Major M. Weslyn Erickson, Chief Counsel, Rocky Mountain Arsenal (DAIM-BO-A-
RM-CL), Commerce City, Colorado 80022-1748 (w/encl).

b. Ms. Ginny Brannon, Attomney General's Office, CERCLA Litigation Unit,
1525 Sherman Street, 5th Floor, Denver, Colorado 80203 (w/encl).

c. Mr. Mike Malusis, Geotrans Inc., 9101 Harlan Street, Suite 210,
Westminster, Colorado 80030 (w/encl 2 copies).

d. Mr. Roger B. Shakely, Shell Oil Company, P.O. Box 538,
Commerce City, Colorado 80037 (w/encl).

e. Mr. Mark Thomson, Washington Group, P.O. Box.1717,
Commerce City, Colorado 80022 (w/o encl).

f Mr. Thomas F. Cope, Holme Roberts and Owens, 1700 Lincoln Street,
Suite 4100, Denver, Colorado 80203 (w/encl).

g. Mr. Tom Jackson, U.S. Fish and Wildlife Service, Rocky Mountain Arsenal,
Commerce City, Colorado 80022-1748 (w/encl).

I TR
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h. Mr. Rick Kinshella, Tri-County Department Environmental Health Division,
47201 East 72nd Avenue, Commerce City, Colorado 80222-1488 (w/encl).

i. Rocky Mountain Arsenal, (DAIM-BO-RM-D/Document Tracking Center),
Commerce City, Colorado 80022-1748 (w/encl).

The point of contact on this matter is Mr. James L. Green at 303-289-0412.

Sincerely,

W
ruce M. Huengeld

RMA Committee Coordinator




DEPARTMENT OF THE ARMY
BASE REALIGNMENT AND CLOSURE
ROCKY MOUNTAIN ARSENAL
7200 QUEBEC STREET, BUILDING 111
COMMERCE CITY, CO 80022-1748

L%
W
S TATES Y g

DAIM-BO-A-RM-RE 20 February 2003

MEMORANDUM FOR U.S. Environmental Protection Agency, (Mr. Kerry Guy), Region VIII,
Mail Code SHWM-FF, 999-18th Street, Suite 300, Denver, Colorado 80202-2405

SUBJECT: Extension for the North Plants Soils Remediation Project Draft Design Scope of
Work (DSOW)

1. Currently the Remediation Design and Implementation Schedule (November 2002) shows an
enforceable Finish Milestone date of 6 May 2003 for the North Plants Soils Remediation Project
Draft DSOW. In accordance with Paragraph 26.8-26.18 and 34.22 of the Federal Facility
Agreement, the Remediation Venture Office requests the milestone date be extended to

15 October 2003 with the understanding that the potential Explanation of Significant Difference

could be issued in lieu of the Draft DSOW.

2. The point of contact on this matter is Mr. James L. Green at 303-289-0412.

Encl BRUCE M. HU FELD

RMA Committee Coordinator

CF: '
Rocky Mountain Arsenal, (DAIM-BO-A-RM-CL/Major M. Weslyn Erickson),

Chief Counsel, Commerce City, Colorado 80022-1748 (wo/encl) _

Pacific Western Technologies, Ltd, (Mr. James Bush), 605 Parfet Street, Suite 200,
Lakewood, Colorado 80215 (w/encl)

Shell Oil Company, (Mr. Roger B. Shakely), P.O. Box 538,
Commerce City, Colorado 80037 (wo/encl)

Washington Group, (Mr. Mark Thomson), P.O. Box 1717,
Commerce City, Colorado 80022 (wo/encl)

Holme Roberts and Owens, (Mr. Thomas F. Cope), 1700 Lincoln Street, Suite 4100,
Denver, Colorado 80203 (wo/encl)

U.S. Fish and Wildlife Service, (Mr. Tom Jackson), Rocky Mountain Arsenal,
Commerce City, Colorado 80022-1748 (wo/encl)

Tri-County Department Environmental Health Division, (Mr. Rick Kinshella),
4201 East 72nd Avenue, Commerce City, Colorado 80222-1488 (wo/encl)

Rocky Mountain Arsenal, (DAIM-BO-A-RM-D/Document Tracking Center),

Commerce City, Colorado 80022-1748 (wo/encl)

AR
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DEPARTMENT OF THE ARMY
BASE REALIGNMENT AND CLOSURE
ROCKY MOUNTAIN ARSENAL
7200 QUEBEC STREET, BUILDING 111
COMMERCE CITY, CO 80022-1748

February 25, 2003

Remedy Execution

Ms. Susan Chaki

Colorado Department of Public
Health and Environment

4300 Cherry Creek Drive South

Denver, Colorado 80246-1530

Dear Ms. Chaki:

The following provides a revised design schedule for the Basin F/Basin F Exterior Soil
Remediation Project — Part 2. The revised schedule is proposed to allow information from the
Resource Conservation and Recovery Act (RCRA)-Equivalent Test Covers Geotechnical
Evaluation to be incorporated into the 60 Percent Design Package.

Under the geotechnical evaluation task, sampling of the test covers, geotechnical testing,
and computer modeling to evaluate performance of borrow area soils were completed in
January 2003. Results of the task were presented to the Regulatory Agencies on
January 22, 2003; however, a final cover soil acceptance zone has not yet been finalized. In
accordance with Paragraphs 26.8 — 26.18 and 34.22 of the Federal Facility Agreement, the
Remediation Venture Office requests that the 60 Percent Design Package submittal to the
agencies, currently scheduled for March 6, 2003, be deferred until May 22, 2003, at which time
we anticipate the resultant cover soil material and placement specification and Quality
Control/Quality Assurance Plan will be completed. This schedule change would then revise the
95 Percent Design Package submittal from July 3, 2003 to September 25, 2003. The following

are the revised design submittal dates:

60 Percent Design Package submittal to Regulatory Agencies May 22, 2003
95 Percent Design Package submittal to Regulatory Agencies September 25, 2003 -
100 Percent Design Package submittal to Regulatory Agencies February 26, 2004

Copies of this letter were forwarded to:

a. Major M. Weslyn Erickson, Chief Counsel, Rocky Mountain Arsenal, DAIM-BO-A-
RM-CL), Commerce City, Colorado 80022-1748. ‘

b. Ms. Ginny Brannon, Attorney General's Office, CERCLA Litigation Unit,
1525 Sherman Street, 5th Floor, Denver, Colorado 80203.

T
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¢. Mr. Mike Malusis, Geotrans Inc., 9101 Harlan Street, Suite 210,
Westminster, Colorado 80030.

d. Mr. Roger B. Shakely, Shell Oil Company, P.O. Box 538,
Commerce City, Colorado 80037.

e. Mr. Mark Thomson, Washington Group, P.O. Box 1717,
Commerce City, Colorado 80022.

f. Mr. Thomas F. Cope, Holme Roberts and Owens, 1700 Lincoln Street,
Suite 4100, Denver, Colorado 80203.

g. Mr. Tom Jackson, U.S. Fish and Wildlife Service, Rocky Mountain Arsenal,
Commerce City, Colorado 80022-1748.

h. Mr. Rick Kinshella, Tri-County Department Environmental Health Division, |
4201 East 72nd Avenue, Commerce City, Colorado 80222-1488.

i. Rocky Mountain Arsenal, (DAIM-BO-A-RM-D/Document Tracking Center),
Commerce City, Colorado 80022-1748.

The point of contact on this matter is Mr. Lou Greer at 303-853-3951.
Sincerely,
a1

Bruce M. Huenefeld
RMA Committee Coordinator




DEPARTMENT OF THE ARMY
BASE REALIGNMENT AND CLOSURE
ROCKY MOUNTAIN ARSENAL
7200 QUEBEC STREET, BUILDING 111
COMMERCE CITY, CO 80022-1748

DAIM-BO-A-RM-RE 25 February 2003

MEMORANDUM FOR U.S. Environmental Protection Agency, (Mr. Kérry Guy), Region VIII,
Mail Code SHWM-EF, 999-18th Street, Suite 300, Denver, Colorado 80202-2405 _

SUBJECT: Revised Design Schedule for the Basin F/Basin F Exterior Soil Remediation Project
~ Part 2. ' .

1. The following provides a revised design schedule for the Basin F/Basin F Exterior Soil
Remediation Project ~ Part 2. The revised schedule is proposed to allow information from the
Resource Conservation and Recovery Act (RCRA)-Equivalent Test Covers Geotechnical
Evaluation to be incorporated into the 60 Percent Design Package.

2. Under the geotechnical evaluation task, sampling of the test covers, geotechnical testing, and
computer modeling to evaluate performance of borrow area soils were completed in

January 2003, Results of the task were presented to the Regulatory Agencies on

22 January 2003; however, a final cover soil acceptance zone has not yet been finalized. In
accordance with Paragraphs 26.8 — 26.18 and 34.22 of the Federal Facility Agreement, the
Remediation Venture Office requests that the 60 Percent Design Package submittal to the
agencies, currently scheduled for 6 March 2003, be deferred until 22 May 2003, at which time
we anticipate the resultant cover soil material and placement specification and Quality
Control/Quality Assurance Plan will be completed. This schedule change would then revise the
95 Percent Design Package submittal from 3 July 2003 to 25 September 2003. The following are

the revised design submittal dates:

60 Percent Design Package submittal to Regulatory Agencies 22 May 2003

95 Percent Design Package submittal to Regulatory Agencies 25 September 2003
100 Percent Design Package submittal to Regulatory Agencies 26 February 2004

3. The point of contact on this matter is Mr. Lou Greer at 303-853-3951.

M
BRUCE M. HU'EEEFELD

RMA Committee Coordinator

M
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DAIM-BO-A-RM-RE
SUBJECT: Revised Design Schedule for the Basin F/Basin F Exterior Soil Remediation Project

- Part 2,

CF:
Rocky Mountain Arsenal, (DAIM-BO-A-RM-CL/Major M. Weslyn Erickson),

Chief Counsel, Commerce City, Colorado 80022-1748)

Pacific Western Technologies, Ltd, (Mr. James Bush), 605 Parfet Street, Suite 200,
Lakewood, Colorado 80215 _

Shell Oil Company, (Mr. Roger B. Shakely), P.O. Box 538,
Commerce City, Colorado 80037

Washington Group, (Mr. Mark Thomson), P.O. Box 1717,
Commerce City, Colorado 80022

Holme Roberts and Owens, (Mr. Thomas F. Cope), 1700 Lincoln Street, Suite 4100,
Denver, Colorado 80203

U.S. Fish and Wildlife Service, (Mr. Tom Jackson), Rocky Mountain Arsenal,
Commerce City, Colorado 80022-1748

Tri-County Department Environmental Health Division, (Mr. Rick Kinshella),
4201 East 72nd Avenue, Commerce City, Colorado 80222-1488

Rocky Mountain Arsenal, (DAIM-BO-A-RM-D/Document Tracking Center),
Commerce City, Colorado 80022-1748 '




DEPARTMENT OF THE ARMY
BASE REALIGNMENT AND CLOSURE
ROCKY MOUNTAIN ARSENAL
7200 QUEBEC STREET, BUILDING 111
COMMERCE CITY, CO 80022-1748

February 27, 2003

Remedy Execution

Ms. Barbara Nabors

Colorado Department of Public
Health and Environment

4300 Cherry Creek Drive South

Denver, Colorado 80246-1530

Dear Ms. Nabors:

By letter dated December 30, 2002, an enforceable milestone date of
February 28, 2003, was established for the delivery of the Draft Design Scope of Work
(DDSOW) for the redesign of the Hex Pit Soil Remediation Project. In accordance with
Paragraphs 26.8-26.18 and 34.22 of the Federal Facility Agreement, the Remediation Venture
Office is requests the milestone date be extended to March 31, 2003. It is expected that the Final
Record of Decision Amendment will not be approved until early March 2003, and the DDSOW
cannot be submitted for the Regulatory Agencies’ review prior to this approval. '

The enforceable milestone date for the 95 Percent Design Package will be reestablished
in the design schedule submitted within the DDSOW. '

Copies of this letter were forwarded to:

a. Major M. Weslyn Erickson, Chief Counsel, Rocky Mountain Arsenal (DAIM-BO-A-
RM-CL), Commerce City, Colorado 80022-1748.

b. Ms. Ginny Brannon, Attorney General's Office, CERCLA Litigation Unit,
1525 Sherman Street, 5th Floor, Denver, Colorado 80203. :

¢. Mr. Mike Malusis, Geotrans Inc., 9101 Harlaﬁ Street, Suite 210,
Westminster, Colorado 80030. ‘

d. Mr. Roger B. Shakely, Shell Oil Company, P.O. Box 538,
Commerce City, Colorado 80037.

e. Mr. Mark Thomson, Washington Group, P.O. Box 1717,
Commerce City, Colorado 80022.

£ Mr. Thomas F. Cope, Holme Roberts and Owens, 1700 Lincoln Street,
Suite 4100, Denver, Colorado 80203.

T
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-
g. Mr. Tom Jackson, U.S. Fish and Wildlife Service, Rocky Mountain Arsenal,

Commerce City, Colorado 80022-1748.

h. Mr. Rick Kinshella, Tri-County Department Environmental Health Division,
4201 East 72nd Avenue, Commerce City, Colorado 80222-1488.

i. -Rocky Mountain Arsenal, (DAIM-BO-RM-D/Document Tracking Center),
Commerce City, Colorado 80022-1748. '

The point of contact on this matter is Ms Lorri Harper at 303-289-0411.

Sincerely,

m
Bruce M. Hucnefellg

RMA Committee Coordinator




DEPARTMENT OF THE ARMY
BASE REALIGNMENT AND CLOSURE .
ROCKY MOUNTAIN ARSENAL
7200 QUEBEC STREET, BUILDING 111
COMMERCE CITY, CO 80022-1748

DAIM-BO-A-RM-RE 27 February 2003

MEMORANDUM FOR U.S. Environmental Protection Agency, (Mr. Kerry Guy), Region VIII,
Mail Code SHWM-FF, 999-18th Street, Suite 300, Denver, Colorado 802022405

SUBJECT: Extension on the Hex Pit Soil Remediation Project

1. By letter dated December 30, 2002, an enforceable milestone date of 28 February 2003, was
established for the delivery of the Draft Design Scope of Work (DDSOW) for the redesign of the

Hex Pit Soil Remediation Project. In accordance with Paragraphs 26.8-26.18 and 34.22 of the -
Federal Facility Agreement, the Remediation Venture Office is requests the milestone date be '
extended to 31 March 2003. It is expected that the Final Record of Decision Amendment will

not be approved until early March 2003, and the DDSOW cannot be submitted for the

Regulatory Agencies’ review prior to this approval.

2. The enforceable milestone date for the 95 Percent Design Package. will be reestablished in the
design schedule submitted within the DDSOW.

3. The point of contact on this matter is Ms Lorri Harper at 303-289-0411.

Brwew /) A‘umgv@e_
BRUCE M. HUENEYELD

RMA Committee Coordinator.

I
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DAIM-BO-A-RM-RE
. SUBJECT: Extension on the Hex Pit Soil Remediation Project

CF:
Rocky Mountain Arsenal, (DAIM-BO-A-RM-CL/Major M. Weslyn Erickson),

Chief Counsel, Commerce City, Colorado 80022-1748)

Pacific Western Technologies, Ltd, (Mr. James Bush), 605 Parfet Street, Suite 200,
Lakewood, Colorado 80215

Shell Qil Company, (Mr. Roger B. Shakely), P.O. Box 538,
Commerce City, Colorado 80037

Washington Group, (Mr. Mark Thomson), P.O. Box 1717,
Commerce City, Colorado 80022

Holme Roberts and Owens, (Mr. Thomas F. Cope), 1700 Lincoln Street, Suite 4100,
Denver, Colorado 80203

U.S. Fish and Wildlife Service, (Mr. Tom Jackson), Rocky Mountain Arsenal,

Commerce City, Colorado 80022-1748
Tri-County Department Environmental Health Division, (Mr. Rick Kinshella),

4201 East 72nd Avenue, Commerce City, Colorado 80222-1488
Rocky Mountain Arsenal, (DAIM-BO-A-RM-D/Document Trackmg Centcr),
Commerce City, Colorado 80022-1748




DEPARTMENT OF THE ARMY
BASE REALIGNMENT AND CLOSURE
ROCKY MOUNTAIN ARSENAL
7200 QUEBEC STREET, BUILDING 111
COMMERGE CITY, CO 800221748

March 4, 2003

Remedy Execution

Ms, Barbara Nabors

Colorado Department of Public
Health and Environment

4300 Cherry Creek Drive South

Denver, Colorado 80246-1530

Dear Ms. Nabors:

The 95 Percent Design Package (November 26, 2002) for the Section 36 Balance of
Areas Soil Remediation project proposed, an enforceable Implementation Start date of
April 1,2003. Due to significant issues about cover design raised by the Regulatory Agencies
additional sampling requirements in support of an Explanation of Significant Differences to
delete cover areas, and design package revisions necessary for cover deletion, the 100 Percent

Design Package is forecasted to be delayed approximately two months. -

The Implementation Start Date will therefore also be delayed, and an enforceable
milestone date will be established and presented in the 100 Percent Design Package. The new
submittal date for the 100 Percent Design Package is forecasted to be April 10, 2003.

Copies of this letter were forwarded to:

a. Major M. Weslyn Erickson, Chief Counsel, Rocky Mountain Arsenal (DAIM-BO-A-
RM-CL), Commerce City, Colorado 80022-1748. '

b. Ms. Ginny Brannon, Attomey General's Office, CERCLA Litigation Unit,
1525 Sherman Street, 5th Floor, Denver, Colorado 80203. -

c. Mr. Mike Malusis, Geotrans Inc., 9101 Harlan Street, Suite 210,
Westminster, Colorado 80030.

d. Mr. Roger B. Shakely, Shell Oil Company, P.O. Box 538,
Commerce City, Colorado 80037. :

¢. Mr. Mark Thomson, Washington Group, P.0. Box 1717,
Commerce City, Colorado 80022,

f. Mr, Thomas F. Cope, Holme Roberts and Owens, 1700 Lincoln Street,
Suite 4100, Denver, Colorado 80203.
M AR R
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g Mr. Tom Jackson, U.S. Fish and Wildlife Service, Rocky Mountain Arsenal,
Commerce City, Colorado 80022-1748. ‘

“h. Mr. Rick Kinshella, Tri-County Department Environmental Health Division,
4201 East 72nd Avenue, Commerce City, Colorado 80222-1488.

i. Rocky Mountain Arsenal, (DAIM-BO-RM-D/Document Tracking Center),
Commerce City, Colorado 80022-1748, .

The point of contact is Mr. James Green at 303-289-0412.

Sincerely,

sruce ﬁ Huenefgd

RMA Committee Coordinator




DEPARTMENT OF THE ARMY
BASE REALIGNMENT AND CLOSURE
ROCKY MOUNTAIN ARSENAL
7200 QUEBEC STREET, BUILDING 111
COMMERCE CITY, CO 80022-1748

DAIM-BO-A-RM-RE - 4 March 2003

MEMORANDUM FOR U.S. Environmental Protection Agency, (Mr. Kerry Guy), Region VIII, Mail
Code SHWM-FF, 999-18th Street, Suite 300, Denver, Colorado 80202.2405

SUBJECT: Extension for the Section 36 Balance of Areas Soil Remediation Project

1. The 95 Percent Design Package (26 November 2002) for the Section 36 Balance of Areas Soil
Remediation project proposed, an enforceable Implementation Start date of 1 April 2003. Due to
significant issues about cover design raised by the Regulatory Agencies additional sampling requirements
in support of an Explanation of Significant Differences to delete cover areas, and design package
revisions necessary for cover deletion, the 100 Percent Design Package is forecasted to be delayed

approximately two months.

2. The Implementation Start Date will therefore also be delayed, and an enforceable milestone date will
be established and presented in the 100 Percent Design Package. The new submittal date for the 100
Percent Design Package is forecasted to be 10 April 2003.

3. The point of contact is Mr, James Green at 303-289-0412.

4“«. 7.
BRUCE M. HUE ELD
RMA Committee Coordinator

CF:
Rocky Mountain Arsenal, (DAIM-BO-A-RM-CL/Major M. Weslyn Erickson),

Chief Counsel, Commerce City, Colorado 80022-1748)

Pacific Westem Technologies, Ltd, (Mr. James Bush), 605 Parfet Street, Suite 200,
Lakewood, Colorado 80215

Shell Oil Company, (Mr. Roger B. Shakely), P.O. Box 538,
Commerce City, Colorado 80037

Washington Group, (Mr. Mark Thomson), P.O. Box 1717,
Commerce City, Colorado 80022

Holme Roberts and Owens, (Mr. Thomas F. Cope), 1700 Lincoln Street, Suite 4100,
Denver, Colorado 80203

U.S. Fish and Wildlife Service, (Mr. Tom Jackson), Rocky Mountain Arsenal,

Commerce City, Colorado 80022-1748
Tri-County Department Environmental Health Division, (Mr. Rick Kinshella),

4201 East 72nd Avenue, Commerce City, Colorado 80222-1488
Rocky Mountain Arsenal, (DAIM-BO-A-RM-D/Document Tracking Center),

Commerce City, Colorado 80022-1748

i
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5&5’ UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Q%., & REGION 8
4L prove” 999 18™ STREET - SUITE 300

DENVER, CQO 80202-2466
Phone 800-227-8917
http:/iwww.epa.goviregion08

Ref: 8EPR.F May 21, 2003

Mr. Bruce Huenefeld

Office of the Program Manager for RMA
ATTN: AMXRM-E

Rocky Mountain Arsenal

Commerce City, CO 80022-2180

Re: Final Rocky Mountain Arsenal (RMA) Construction
Completion Report for the Irondale Containment
System, Shut-down for the Irondale Extraction System

Dear Mr. Huenefeld:

The Environmental Protection Agency (EPA) has completed review of the “Irondale
Containment System, Shut-down for the Irondale Extraction System” Project (Project) Final Construction
Completion Report (CCR). The CCR, in compliance with OSWER Directives 9355.0-4B (Remedial
Design/Remedial Action Handbook) and 9320.2-09A-P (Close Qut Procedures for National Priorities
List Sites), documents the remedial action activities which have been accomplished, including:

. Operation of the Project to meet Containment System Remediation Goals listed in the
1996 On-Post Record of Decision (ROD) ;

. Operation of the Project until ROD shut-down criteria were achieved,

. Quarterly monitoring of the Project production and monitoring wells for 5 years to
demonstrate that contaminants have not reappeared after shut-down;

. Certification by the Remediation Venture Office (RVO) that the Project has been
completed in accordance with the goals established in the ROD;

. Colorado Department of Public Health and Environment (CDPHE) concurrence with the
CCR via the enclosed letter.

In addition, continued monitoring will be conducted as part of the RMA-wide Long-Term
Monitoring Plan for Groundwater in support of future 5-Year Reviews. Accordingly, EPA approves the
CCR as submitted and accepts the “lrondale Containment System, Shut-down for the Irondale Extraction
System” Project as complete.

Sincerely,
Terry L. Andprson, Director Ill IIIIIIIlllllllllllllllllllIIIII
Fedel‘al Facilities Pl‘ogl‘am 00031125 10492 -1

Enclosure;: CDPHE Concurrence Letter
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. U.S.ERPA Region VII[.. __

Bill Owens, Governor
Douglas H. Benevento, Executive Director

Dedicated to protecting and improving the health and environment of the paople of Colorado

4300 Cherry Creek Dr. 8. Laboratory Services Division
Denvar, Colorado 80246-153¢ 8100 Lowty Bivd.

Phone (303) 682-2000 Denver, Colorado 80230-6928
TDD Line (303) 691-7700 (303) €92-3090

Located in Glendale, Colorado

http:/fwww.cdphe.state.co.us and Environment

April 25, 2003

Mr. Max Dodson
Assistant Regional Administrator
Office of Ecosystem Protection and Remediation

999 18" Street, Suite 500
Denver, CO 80202-2405

Re: Rocky Mountain Arsenal, Shutdown for the Irondale Extraction System Construction
Completion Report

Dear Mr. Dodson:

My staff has reviewed the Coustruction Completion Report for the. Rocky Mountain. Arsenal,-Shutdown
for the Irondale Extraction System Construction Completion Report. This report was evaluated for
compliance with the objectives described in the Record of Decision, as amended by the Remediation
Design and Implementation Schedule, and the shutdown monitoring program for the project. Based
upon this evaluation and our observations while the work was being performed, I am pleased to inform
you of the State’s concurrence with the referenced Construction Completion Report.

Sincerely,

oo S

Howard Roitman
Director, Hazardous Materials and
Waste Management Division

ce: Bruce Huenefeld, RMA -
Roger Shakely, Shell

Laura Williams, EPA
Ken Conright, TCHD

Tom Jackson, USF&WS
Jack Lipschultz, DOJ
Maj. Wes Erickson, DoA
Ed LaRock, HMWMD

Ginny Brannon, AGO
Mike Malusis, GeoTrans
Barbara Nabors, HMWMD
File RMA 11.5 I
0003
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DEPARTMENT OF THE ARMY
BASE REALIGNMENT AND CLOSURE
ROCKY MOUNTAIN ARSENAL
7200 QUEBEC STREET, BUILDING 111
COMMERCE CITY, CO 80022-1748

June 17, 2003

Remedy Execution

Ms. Susan Chaki

Colorado Department of Public
Health and Environment

4300 Cherry Creek Drive South

Denver, Colorado 80246-1530

Dear Ms. Chaki:

The purpose of this letter is to request a schedule extension for the design of the Shell
Disposal Trenches Remediation — Cover project. The current design schedule (as shown in the

Draft Design Scope of Work) is as follows:

30 Percent Design Package submittal to Regulatory Agencies June 27, 2003

60 Percent Design Package submittal to Regulatory Agencies October 22,2003
95 Percent Design Package submittal to Regulatory Agencies February 17, 2004*
100 Percent Design Package submittal to Regulatory Agencies May 17, 2004

* Denotes Enforceable milestone date.

The strategy for this project’s design schedule has been to follow behind the Basin F and
Basin F Exterior — Part 2 Design (RCRA-Equivalent Cover Design). This approach will allow
the Shell Disposal Trenches RCRA-Equivalent Cover design to incorporate results of negotiated
design criteria for Rocky Mountain Arsenal RCRA-Equivalent Cover designs. The Basin F and
Basin F Exterior — Part 2 design has experienced difficulties in resolving the design criteria
previously mentioned. Accordinaly, the Remediation Venture Office (RVO) recommends that
the preparation of the Shell Disposal Trenches 60 Percent Design submittal be linked to the
completion of the Regulatory Agencies review and comment period for the Basin F and Basin F
Exterior — Part 2 95 Percent Design. This change will allow the review and evaluation of the
Regulatory Agencies comments and the determination of progress made prior to beginning
substantive design efforts on the Shell Disposal Trenches 60 Percent Design submittal.

In accordance with-Paragraphs 26.8-26.18 and 34.22 of the Federal Facility Agreement, the
RVO is requesting approval of the following submittal dates:

IR
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30 Percent Design Package submittal to Regulatory Agencies August 12, 2003
60 Percent Design Package submittal to Regulatory Agencies March 25, 2004
95 Percent Design Package submittal to Regulatory Agencies July 20, 2004*
100 Percent Design Package submittal to Regulatory Agencies QOctober 19, 2004

* Denotes Enforceable milestone date.

Copies of this letter were forwarded to:

a. Major M. Weslyn Erickson, Chief Counsel, Rocky Mountain Afsenal, DAIM-BO-A-
RM-CL), Commerce City, Colorado 80022-1748.

b. Ms. Ginny Brannon, Attomey General's Office, CERCLA Litigation Unit,
1525 Sherman Street, 5th Floor, Denver, Colorado 80203.

c. Mr. Mike Malusis, Geotrans Inc., 9101 Harlan Street, Suite 210,
Westminster, Colorado 80030.

d. Mr. Roger B. Shakely, Shell Oil Company, P.O. Box 538,
Commerce City, Colorado 80037.

e. Mr. Mark Thomson, Washington Group, P.O. Box 1717,
Commerce City, Colorado 80022.

f. Mr. Thomas F. Cope, Holme Roberts and Owens, 1700 Lincoln Street,
Suite 4100, Denver, Colorado 80203,

g. Mr. Tom Jackson, U.S. Fish and Wildlife Service, Rocky Mountain Arsenal,
Commerce City, Colorado 80022-1748.

h. Mr. Rick Kinshella, Tri-County Department Environmental Health Division,
4201 East 72nd Avenue, Commerce City, Colorado 80222-1488.

i. Rocky Mountain Arsenal, (DAIM-BO-A-RM-D/Document Tracking Center),
Commerce City, Colorado 8§0022-1748.
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The point of contact on this matter is Mr. James Green at 303-289-0412.

Sincerely,

Bruce M Hueneféid

RMA Committee Coordinator




DEPARTMENT OF THE ARMY
BASE REALIGNMENT AND CLOSURE
ROCKY MOUNTAIN ARSENAL
7200 QUEBEC STREET, BUILDING 111
COMMERCE CITY, CO 80022.1748

DAIM-BO-A-RM-RE : 17 June 2003
MEMORANDUM FOR U.S. Environmental Protection Agency, (Mr. Kerry Guy), Region VIII,
Mail Code SHWM-FF, 999-18th Street, Suite 300, Denver, Colorado 80202-2405
"SUBJECT: Milestone Extension Shell Disposal Trenches Remediation — Cover Project

1. The purpose of this letter is to request a schedule extension for the design of the Shell

Disposal Trenches Remediation — Cover project. The current design schedule (as shown in the
Draft Design Scope of Work) is as follows:

30 Percent Design Package submittal to Regulatory Agencies 27 June 2003

60 Percent Design Package submittal to Regulatory Agencies 22 October 2003
95 Percent Design Package submittal to Regulatory Agencies 17 February 2004*
100 Percent Design Package submittal to Regulatory Agencies 17 May 2004

* Denotes Enforceable milestone date,

2. The strategy for this project’s design schedule has been to follow behind the Basin F and
Basin F Exterior — Part 2 Design (RCRA-Equivalent Cover Design). This approach will allow
the Shell Disposal Trenches RCRA-Equivalent Cover design to incorporate results of negotiated
design criteria for Rocky Mountain Arsenal RCRA-Equivalent Cover designs. The Basin F and
Basin F Exterior — Part 2 design has experienced difficulties in resolving the design criteria
previously mentioned. Accordinaly, the Remediation Venture Office (RVO) recommends that
the preparation of the Shell Disposal Trenches 60 Percent Design submittal be linked to the
completion of the Regulatory Agencies review and comment period for the Basin F and Basin F
Exterior - Part 2 95 Percent Design. This change will allow the review and evaluation of the
Regulatory Agencies comments and the determination of progress made prior to beginning

* substantive design efforts on the Shell Disposal Trenches 60 Percent Design submittal.

3. In accordance with Paragraphs 26.8-26,18 and 34.22 of the Federal Facility Agreement, the
RVO is requesting approval of the following submittal dates:

(T
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DAIM-BO-A-RM-RE
SUBJECT: Milestone Extension Shell Disposal Trenches Remediation — Cover Project

30 Percent Design Package submittal to Regulatory Agencies 12 August 2003
60 Percent Design Package submittal to Regulatory Agencies 25 March 2004
95 Percent Design Package submittal to Regulatory Agencies 20 July 2004*
100 Percent Design Package submittal to Regulatory Agencies 19 October 2004

* Denotes Enforceable milestone date.

4. The point of contact on this matter is Mr. James Green at 303-289-0412.

”7
BRUCE M. HUE%FELD

RMA Committee Coordinator

CF:
Rocky Mountain Arsenal, (DAIM-BO-A-RM-CL/Major M. Weslyn Erickson),

Chief Counsel, Commerce City, Colorado 80022-1748)

Pacific Westemn Technologies, Ltd, (Mr. James Bush), 605 Parfet Street, Suite 200,
Lakewood, Colorado 80215

Shell Oil Company, (Mr. Roger B. Shakely), P.O. Box 538,
Commerce City, Colorado 80037

Washington Group, (Mr. Mark Thomson), P.O. Box 1717,
Commerce City, Colorado 80022

Holme Roberts and Owens, (Mr. Thomas F. Cope), 1700 Lincoln Street, Suite 4100,
Denver, Colorado 80203

U.S. Fish and Wildlife Service, (Mr. Tom Jackson), Rocky Mountain Arsenal,
Commerce City, Colorado 80022-1748

Tri-County Department Environmental Health Division, (Mr. Rick Kinshella),
4201 East 72nd Avenue, Commerce City, Colorado 80222-1488

Rocky Mountain Arsenal, (DAIM-BO-A-RM-D/Document Tracking Center),
Commerce City, Colorado 80022-1748




DEPARTMENT OF THE ARMY
BASE REALIGNMENT AND CLOSURE
ROCKY MOUNTAIN ARSENAL
7200 QUEBEC STREET, BUILDING 111
COMMERCE CITY, CO 80022-1748

ZCEL S o
-;E“ze.g. &
¥

June 17, 2003

Remedy Execution

Ms. Barbara Nabors

Colorado Department of Public
Health and Environment

4300 Cherry Creek Drive South

Denver, Colorado 80246-1530

Dear Ms. Nabors:

This purpose of this letter is to request a schedule extension for the design of the
Complex (Army) Disposal Trenches Remediation — Cover project. The current design schedule

(as shown in the Draft Design Scope of Work) is as follows:

30 Percent Design Package submittal to Regulatory Agencies June 27, 2003

60 Percent Design Package submittal to Regulatory Agencies October 22, 2003
95 Percent Design Package submittal to Regulatory Agencies February 17, 2004*
100 Percent Design Package submittal to Regulatory Agencies May 17, 2004

* Denotes Enforceable milestone date.

The strategy for this project’s design schedule has been to follow behind the Basin F and
Basin F Exterior — Part 2 Design (RCRA-Equivalent Cover Design). This approach will allow
the Complex (Army) Disposal Trenches RCRA-Equivalent Cover design to incorporate results
of negotiated design criteria for Rocky Mountain Arsenal (RMA) RCRA-Equivalent Cover
designs. The Basin F and Basin F Exterior — Part 2 design has experienced difficulties in
resolving the design criteria previously mentioned. Accordingly, the Remediation Venture
Office (RVO) recommends that the preparation of the Complex (Army) Disposal Trenches 60
Percent Design submittal be linked to the completion of the Regulatory Agencies review and
comment period for the Basin F and Basin F Exterior — Part 2 95 Percent Design. This change
will allow the review and evaluation of the Regulatory Agencies comments and the
determination of progress made prior to beginning substantive design efforts on the Complex

(Army) Disposal Trenches 60 Percent Design submuttal.

In accordance with Paragraphs 26.8-26.18 and 34.22 of the Federal Facility Agreement, the
RVO is requesting approval of the following submittal dates:

ETER BT
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30 Percent Design Package submittal to Regulatory Agencies August 12, 2003
60 Percent Design Package submittal to Regulatory Agencies March 25, 2004
95 Percent Design Package submittal to Regulatory Agencies July 20, 2004*
100 Percent Design Package submittal to Regulatory Agencies October 19, 2004

* Denotes Enforceable milestone date.

Copies of this letter were forwarded to:

a. Major M. Weslyn Erickson, Chief Counsel, Rocky Mountain Arsenal, DAIM-BO-A-
RM-CL), Commerce City, Colorado 80022-1748.

b. Ms. Ginny Brannon, Attorney General's Office, CERCLA Litigation Unit,
1525 Sherman Street, 5th Floor, Denver, Colorado 80203.

c. Mr. Mike Malusis, Geotrans Inc., 9101 Harlan Street, Suite 210,
Westminster, Colorado 80030.

d. Mr. Roger B. Shakely, Shell Oil Company, P.O. Box 538,
Commerce City, Colorado 80037.

e. Mr. Mark Thomson, Washington Group, P.O. Box 1717,
Commerce City, Colorado 80022.

f. Mr. Thomas F. Cope, Holme Roberts and Owens, 1700 Lincoln Street,
Suite 4100, Denver, Colorado 80203.

g. Mr. Tom Jackson, U.S. Fish and Wildlife Service, Rocky Mountain Arsenal,
Commerce City, Colorado 80022-1748.

h. Mr. Rick Kinshella, Tri-County Department Environmental Health Division,
4201 East 72nd Avenue, Commerce City, Colorado 80222-1488.

i. Rocky Mountain Arsenal, (DAIM-BO-A-RM-D/Document Tracking Center),
Commerce City, Colorado 80022-1748.
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The point of contact is Mr. James L. Green at 303-289-0412.

Sincerely,

ruce M. Huenefgld

RMA Committee Coordinator




DEPARTMENT OF THE ARMY
BASE REALIGNMENT AND CLOSURE
ROCKY MOUNTAIN ARSENAL
7200 QUEBEC STREET, BUILDING 111
COMMERCE CITY, CO 80022-1748

DAIM-BO-A-RM-RE 17 June 2003

MEMORANDUM FOR U.S. Environmental Protection Agency, (Mr. Kerry Guy), Region VIII,
Mail Code SHWM-FF, 999-18th Street, Suite 300, Denver, Colorado 80202-2405

SUBJECT: Milestone Extension Complex (Army) Trenches Remediation - Cover Project

1. This purpose of this letter is to request a schedule extension for the design of the
Complex (Army) Disposal Trenches Remediation — Cover project. The current design schedule
(as shown in the Draft Design Scope of Work) is as follows:

30 Percent Design Package submittal to Regulatory Agencies 27 June 2003

60 Percent Design Package submittal to Regulatory Agencies 22 October 2003
95 Percent Design Package submittal to Regulatory Agencies 17 February 2004*
100 Percent Design Package submittal to Regulatory Agencies 17 May 2004

* Denotes Enforceable milestone date.

2. The strategy for this project’s design schedule has been to follow behind the Basin F and
Basin F Exterior - Part 2 Design (RCRA-Equivalent Cover Design). This approach will allow
the Complex (Army) Disposal Trenches RCRA-Equivalent Cover design to incorporate results
of negotiated design criteria for Rocky Mountain Arsenal (RMA) RCRA-Equivalent Cover
designs. The Basin F and Basin F Exterior — Part 2 design has experienced difficulties in
resolving the design criteria previously mentioned. Accordingly, the Remediation Venture
Office (RVO) recommends that the preparation of the Complex (Army) Disposal Trenches 60
Percent Design submittal be linked to the completion of the Regulatory Agencies review and
comment period for the Basin F and Basin F Exterior — Part 2 95 Percent Design. This change
will allow the review and evaluation of the Regulatory Agencies comments and the
determination of progress made prior to beginning substantive design efforts on the Complex

(Army) Disposal Trenches 60 Percent Design submittal.

3. In accordance with Paragraphs 26.8-26.18 and 34.22 of the Federal Facility Agreement, the
RVO is requesting approval of the following submittal dates:

30 Percent Design Package submittal to Regulatory Agencies 12 August 2003
60 Percent Design Package submittal to Regulatory Agencies 25 March 2004
95 Percent Design Package submittal to Regulatory Agencies 20 July 2004*
100 Percent Design Package submittal to Regulatory Agencies 19 October 2004

* Denotes Enforceable milestone date.
{ N
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DAIM-BO-A-RM-RE
SUBJECT: Milestone Extension Complex (Army) Trenches Remediation - Cover Project

4. The point of contact is Mr. James L. Green at 303-289-0412.

Grer 7 sl
RUCE M. FELD

RMA Committee Coordinator

CF: .
Rocky Mountain Arsenal, (DAIM-BO-A-RM-CL/Major M. Weslyn Erickson),

Chief Counsel, Commerce City, Colorado 80022-1748

Pacific Western Technologies, Ltd, (Mr. James Bush), 605 Parfet Street, Suite 200,
Lakewood, Colorado 80215

Shell Oil Company, (Mr. Roger B. Shakely), P.O. Box 538,

Commerce City, Colorado 80037
Washington Group, (Mr. Mark Thomson), P.O.Box 1717,

Commerce City, Colorado 80022
Holme Roberts and Owens, (Mr. Thomas F. Cope), 1700 Lincoln Street, Suite 4100,

Denver, Colorado 80203
U.S. Fish and Wildlife Service, (Mr. Tom Jackson), Rocky Mountain Arsenal,

Commerce City, Colorado 80022-1748
Tri-County Department Environmental Health Division, (Mr. Rick Kinshella),

4201 East 72nd Avenue, Commerce City, Colorado 80222-1488
Rocky Mountain Arsenal, (DAIM-BO-A-RM-D/Document Tracking Center),

Commerce City, Colorado 80022-1748




DEPARTMENT OF THE ARMY
BASE REALIGNMENT AND CLOSURE
ROCKYMOUNTAIN ARSENAL
7200 QUEBEC STREET, BUILDING 111
COMMERCE CITY, CO 80022-1748

June 26, 2003

Remedy Execution

Ms. Barbara Nabors

Colorado Department of Public
Health and Environment

4300 Cherry Creek Drive South

Denver, Colorado 80246-1530

Dear Ms. Nabors:

In accordance with Paragraphs 26.8-26.18 and 34.22 of the Federal Facility Agreement,
the Remediation Venture Office is requesting that the Hex Pit Soil Remediation Redesign 95
Percent Design Package Milestone Date be extended from July 23, 2003 to August 12, 2003.
The reason for the request is that the 30 Percent Design Package was delayed one week to
incorporate final boundary area adjustments requested by the Regulatory Agencies. The 95
Percent Design Package milestone date of August 12, 2003 is reflected in the current 30 Percent
Design Package. This schedule does not include a 60 Percent Design Package.

Copies of this letter were forwarded to:

a. Major M. Weslyn Erickson, Chlef Counsel, Rocky Mountain Arsenal (DAIM BO-A-
RM-CL), Commerce City, Colorado 80022-1748.

b. Ms. Ginny Brannon, Attorney General's Office, CERCLA Litigation Unit,
1525 Sherman Street, 5th Floor, Denver, Colorado 80203.

c. Mr. Mike Malusis, Geotrans Inc., 9101 Harlan Street, Suite 210,
Westminster, Colorado 80030.

d. Mr. Roger B. Shakely, Shell Qil Company, P.O. Box 538,
Commerce City, Colorado 80037. ‘

e. Mr. Mark Thomson, Washington Group, P.O. Box 1717,
Commerce City, Colorado 80022.

f. Mr. Thomas F. Cope, Holme Roberts and Owens; 1700 Lincoln Street,
Suite 4100, Denver, Colorado 80203.

g. Mr. Tom Jackson, U.S. Fish and Wildlife Service, Rocky Mountain Arsenal,
Commerce City, Colorado 80022-1748.
I AHAE Rt ERR
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h. Mr. Rick Kinshella, Tri-County Department Environmental Health Division,

4201 East 72nd Avenue, Commerce City, Colorado 80222-1488.

i. Rocky Mountain Arsenal, (DAIM-BO-RM-D/Document Tracking Center),
Commerce City, Colorado 80022-1748.

The point of contact on this matter is Ms Lo Harper at 303-282-0411.

Sincerely,

é'u‘cﬁ/l. Huenefeld

RMA Committee Coordinator




DEPARTMENT OF THE ARMY
BASE REALIGNMENT AND CLOSURE
ROCKY MOUNTAIN ARSENAL
7200 QUEBEC STREET, BUILDING 111
COMMERCE CITY, CO 80022-1748

D_AIM—BO—A-RM-RE 26 June 2003

MEMORANDUM FOR U.S. Environmental Protecnon Agency, (Mr. Kerry Guy), Region VIII
Mail Code SHWM-FF, 999-18th Street, Suite 300, Denver, Colorado 80202-2405

SUBJECT: Milestone Extended Hex Pit Soil Remediation Redesign 95 Percent Design Package

1. In accordance with Paragraphs 26.8-26.18 and 34.22 of the Federal Facility Agreement, the

" Remediation Venture Office is requesting that the Hex Pit Soil Remediation Redesign 95 Percent
Design Package Milestone Date be extended from 23 July 2003 to 12 August 2003. The reason
for the request is that the 30 Percent Design Package was delayed one week to incorporate final
boundary area adjustments requested by the Regulatory Agencics. The 95 Percent Design
Package milestone date of 12 August 2003 is reflected in the current 30 Percent Design Package.

This schedule does not include a 60 Percent Design Package.

2. The point of contact on this matter is Ms Lorri Harper at 303-289-0411.

Grosee A7 Masrflll
BRUCE M. HUENEFELD

RMA Committee Coordinator

CF:

Rocky Mountain Arsenal, (DAIM-BO-A-RM-CL/Major M. Weslyn Erickson),
Chief Counsel, Commerce City, Colorado 80022-1748

Pacific Western Technologies, Ltd, (Mr. James Bush), 605 Parfet Street, Suite 200,
Lakewood, Colorado 80215

Shell Oil Company, (Mr. Roger B. Shakely), P.O. Box 338,
Commerce City, Colorado 80037

Washington Group, (Mr. Mark Thomson), P.O. Box 1717,
Commerce City, Colorado 80022

Holme Roberts and Owens, (Mr. Thomas F. Cope), 1700 Lincoln Street, Suite 4100,
Denver, Colorado 80203

U.S. Fish and Wildlife Service, (Mr. Tom Jackson), Rocky Mountain Arsenal,
Commerce City, Colorado 80022-1748

Tri-County Department Environmental Health Division, (Mr. Rick Kinshella),
4201 East 72nd Avenue, Commerce City, Colorado 80222-1488

Rocky Mountain Arsenal, (DAIM-BO-A-RM-D/Document Tracking Center),

Commerce City, Colorado 80022-1748
TR T
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DEPARTMENT OF THE ARMY
BASE REALIGNMENT AND CLOSURE
ROCKY MOUNTAIN ARSENAL
7200 QUEBEC STREET, BUILDING 111
COMMERCE CITY, CO 80022-1748

July 31, 2003

Remedy Execution

Ms. Barbara Nabors

Colorado Department of Public
Health and Environment

4300 Cherry Creek Drive South

Denver, Colorado 80246-1530

Dear Ms. Nabors:

In accordance with Paragraphs 26.8-26.18 and 34.22 of the Federal Facility Agreement,
the Remediation Venture Office is requesting that the Hex Pit Soil Remediation Redesign 95
Percent Design Package Milestone Date be extended from August 12, 2003 to August 26, 2003.
A requirement for proceeding with the 95 Percent Design Package (skipping the 60 Percent
Design Phase) is contingent upon the Regulatory Agencies’ approval of the responses to 30
Percent Design comments and incorporation of the results from analysis of the odor flux

sampling.
The completed data from the odor flux sampling is expected to be available by
August 1, 2003, and a meeting will be scheduled to present the modeling results. Once approval

is granted to skip the 60 Percent Design phase, the 95 Percent Design Package can proceed. The
milestone submittal date is delayed two weeks to allow for the normal internal review cycle prior

to submitting to the Regulatory Agencies.
Copies of this letter were forwarded to:

a. Major M. Weslyn Erickson, Chief Counsel, Rocky Mountain Arsenal (DAIM-BO-A-
RM-CL), Commerce City, Colorado 80022-1748.

b. Ms. Ginny Brannon, Attorney General's Office, CERCLA Litigation Unit,
1525 Sherman Street, 5th Floor, Denver, Colorado 80203.

c. Mr. Mike Malusis, Geotrans Inc., 9101 Harlan Street, Suite 210,
Westminster, Colorado 80030.

d. Mr. Roger B. Shakely, Shell Oil Company, P.O. Box 538,
Commerce City, Colorado 80037.

e. Mr. Mark Thomson, Washington Group, P.O. Box 1717,
Commerse City, Colorado 80022, e
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f. Mr. Thomas F. Cope, Holme Roberts and Owens, 1700 Lincoln Street,
Suite 4100, Denver, Colorado 80203.

g. Mr. Tom Jackson, U.S. Fish and Wildlife Service, Rocky Mountain Arsenal,
Commerce City, Colorado 80022-1748.

h. Mr. Rick Kinshella, Tri-County Department Environmental Health Division,
4201 Bast 72nd Avenue, Commerce City, Colorado 80222-1488.

i. Rocky Mountain Arsenal, (DAIM-BO-RM-D/Document Tracking Center),
Commerce City, Colorado 80022-1748.

The point of contact on this matter is Ms Lorri Harper at 303-289-0411.

Sincerely,

Bruce M Huenefelz

RMA Committee Coordinator




DEPARTMENT OF THE ARMY
BASE REALIGNMENT AND CLOSURE
ROCKY MOUNTAIN ARSENAL
7200 QUEBEC STREET, BUILDING 111
COMMERCE CITY, CO 80022-1748

DAIM-BO-A-RM-RE 31 July 2003

MEMORANDUM FOR U.S. Environmental Protection Agency, (Mr. Kerry Guy), Region VIII,
Mail Code SHWM-FF, 999-18th Street, Suite 300, Denver, Colorado 80202-2405

SUBJECT: Extension on the Hex Pit Soil Remediation Redesign 95 Percent Design Package

1. In accordance with Paragraphs 26.8-26.18 and 34.22 of the Federal Facility Agreement, the
Remediation Venture Office is requesting that the Hex Pit Soil Remediation Redesign 95 Percent
Design Package Milestone Date be extended from 12 August 2003 to 26 August 2003. A
requirement for proceeding with the 95 Percent Design Package (skipping the 60 Percent Design

Phase) is contingent upon the Regulatory Agencies’ approval of the responses to 30 Percent
Design comments and incorporation of the results from analysis of the odor flux sampling.

2. The completed data from the odor flux sampling is expected to be available by

1 August 2003, and a meeting will be scheduled to present the modeling results. Once approval
is granted to skip the 60 Percent Design phase, the 95 Percent Design Package can proceed. The
milestone submittal date is delayed two weeks to allow for the normal internal review cycle prior

to submitting to the Regulatory Agencies.

The point of contact on this matter is Ms Lormi Harper at 303-289-0411.

4141/ 7
BRUCE M. HUENEFELD
RMA Committee Coordinator

ORGP
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DAIM-BO-A-RM-RE
SUBJECT: Extension Hex Pit Soil Remediation Redesign 95 Percent Design Package

CF:
Rocky Mountain Arsenal, (DAIM-BO-A-RM-CL/Major M. Weslyn Erickson),

Chief Counsel, Commerce City, Colorado 80022-1748

Pacific Western Technologies, Ltd, (Mr. James Bush), 605 Parfet Street, Suite 200,
Lakewood, Colorado 80215

Shell Oil Company, (Mr. Roger B. Shakely), P.O. Box 538,
Commerce City, Colorado 80037

Washington Group, (Mr. Mark Thomson), P.O. Box 1717,

Commerce City, Colorado 80022
Holme Roberts and Owens, (Mr. Thomas F. Cope), 1700 Lincoln Street, Suite 4100,

Denver, Colorado 80203
U.S. Fish and Wildlife Service, (Mr. Tom Jackson), Rocky Mountain Arsenal,

Commerce City, Colorado 80022-1748

Tri-County Department Environmental Health Division, (Mr. Rick Kinshella),
4201 East 72nd Avenue, Commerce City, Colorado 80222-1488

Rocky Mountain Arsenal, (DAIM-BO-A-RM-D/Document Tracking Center),

Commerce City, Colorado 80022-1748




DEPARTMENT OF THE ARMY
BASE REALIGNMENT AND CLOSURE
ROCKY MOUNTAIN ARSENAL
7200 QUEBEC STREET, BUILDING 111
COMMERCE CITY, CO 800221748

July 31, 2003

Remedy Execution

Ms. Barbara Nabors

Colorado Department of Public
Health and Environment

4300 Cherry Creek Drive South

Denver, Colorado 80246-1530

Dear Ms. Nabors:

In accordance with Paragraphs 26.8-26.18 and 34.22 of the Federal Facility Agreement,
the Remediation Venture Office is requesting that the Section 36 Lime Basins Soil Remediation

95 Percent Design Package Milestone Date be extended from August 27, 2003 to
February 12, 2004. The extension request is due to an additional task required to be performed

prior to the start of the 60 Percent Design Phase.

During the 30 Percent Design phase a data gap was identified with respect to odor flux
measurements of Human Health Exceedance soil and groundwater at the site. This task entails
obtaining soil and groundwater samples for odor flux testing within the project boundary. In
addition, chemical analyses of groundwater samples will be performed. This information is
necessary to recommend specific excavation and odor control techniques to be used during

remediation activities.
Copies of this letter were forwarded to:

a. Major M. Weslyn Erickson, Chief Counsel, Rocky Mountain Arsenal (DAIM-BO-A-
RM-CL), Commerce City, Colorado 80022-1748.

b. Ms. Ginny Brannon, Attorney General's Office, CERCLA Litigation Unit,
1525 Sherman Street, 5th Floor, Denver, Colorado 80203.

¢. Mr. Mike Malusis, Geotrans Inc., 9101 Harlan Street, Suite 210,
Westminster, Colorado 80030.

d. Mr. Roger B. Shakely, Shell Oil Company, P.O. Box 538,
- Commerce City, Colorado 80037.

e. Mr. Mark Thomson, Washington Group, P.O. Box 1717,
Commerce City, Colorado 80022.
| Y LT
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f. Mr. Thomas F. Cope, Holme Roberts and Owens, 1700 Lincoln Street,
Suite 4100, Denver, Colorado 80203.

g. Mr. Tom Jackson, U.S. Fish and Wildlife Service, Rocky Mountain Arsenal,
Commerce City, Colorado 80022-1748.

h. Mr. Rick Kinshella, Tri-County Department Environmental Health Division,
4201 East 72nd Avenue, Commerce City, Colorado 80222-1488.

i. Rocky Mountain Arsenal, (DAIM-BO-RM-D/Document Tracking Center),
Commerce City, Colorado 80022-1748.

The point of contact on this matter is Ms Lorri Harper at 303-289-0411.

Sincerely,

4¢m %«W
ruce M. Hueneféld

RMA Committee Coordinator




DEPARTMENT OF THE ARMY
BASE REALIGNMENT AND CLOSURE
ROCKY MOUNTAIN ARSENAL
7200 QUEBEC STREET, BUILDING 111
COMMERGCE CITY, CO 80022-1748

DAIM-BO-A-RM-RE 31 July 2003

MEMORANDUM FOR U.S. Environmental Protection Agency, (Mr. Kerry Guy), Region VIIL,
Mail Code SHWM-FF, 999-18th Street, Suite 300, Denver, Colorado 80202-2405

SUBJECT: Extension Section 36 Lime Basins Soil Remediation 95 Percent Design Package

1. In accordance with Paragraphs 26.8-26.18 and 34.22 of the Federal Facility Agreement, the
Remediation Venture Office is requesting that the Section 36 Lime Basins Soil Remediation 95
Percent Design Package Milestone Date be extended from 27 August 2003 to 12 February 2004,
The extension request is due to an additional task required to be performed prior to the start of

the 60 Percent Design Phase.

2. During the 30 Percent Design phase a data gap was jdentified with respect to odor flux
measurements of Human Health Exceedance soil and groundwater at the site. This task entails
obtaining soil and groundwater samples for odor flux testing within the project boundary. In
addition, chemical analyses of groundwater samples will be performed. This information is
necessary to recommend specific excavation and odor control techniques to be used during

remediation activities.

3. The point of contact on this matter is Ms Lorri Harper at 303-289-0411.

émw,d@m?dé/
BRUCE M. HUENEFELD

RMA Committee Coordinator

W
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DAIM-BO-A-RM-RE ‘
SUBJECT: Extension Section 36 Lime Basins Soil Remediation 95 Percent Design Package

CF:
Rocky Mountain Arsenal, (DAIM-BO-A-RM-CL/Msjor M. Weslyn Erickson),

Chief Counsel, Commerce City, Colorado 80022-1748

Pacific Western Technologies, Ltd, (Mr. James Bush), 605 Parfet Street, Suite 200,
Lakewood, Colorado 80215

Shell Oil Company, (Mr. Roger B. Shakely), P.O. Box 538,
Commerce City, Colorado 80037

Washington Group, (Mr. Mark Thomson), P.O. Box 1717,
Commerce City, Colorado 80022

Holme Roberts and Owens, (Mr. Thomas F. Cope), 1700 Lincoln Street, Suite 4100,
Denver, Colorado 80203

U.S. Fish and Wildlife Service, (Mr. Tom Jackson), Rocky Mountain Arsenal,
Commerce City, Colorado 80022-1748

Tri-County Department Environmental Health Division, (Mr. Rick Kinshella),
4201 East 72nd Avenue, Commerce City, Colorado 80222-1488

Rocky Mountain Arsenal, (DAIM-BO-A-RM-D/Document Tracking Center),

Commerce City, Colorado 80022-1748




DEPARTMENT OF THE ARMY
BASE REALIGNMENT AND CLOSURE
ROCKY MOUNTAIN ARSENAL .
7200 QUEBEC STREET, BUILDING 111
COMMERCE CITY, CO 80022-1748

September 9, 2003

Remedy Execution

Ms. Barbara Nabors

Colorado Department of Public
Health and Environment

4300 Cherry Creck Drive South

Denver, Colorado 80246-1530

Dear Ms. Nabors:

In accordance with Paragraphs 26.8-26.18 and 34.22 of the Federal Facility Agreement,
the Remediation Venture Office is requesting the milestone date (Draft Design Scope of Work)
for the North Plants Soil Remediation Project be extended to January 22, 2004, from the current
date of October 15, 2003. The extension is needed to define the extent of the diesel plume in the
North Plants Soil Remediation footprint and to allow collection of geotechnical data needed for

product removal.
Copies of this letter were forwarded to:

a. Major M. Weslyn Erickson, Chief Counsel, Rocky Mountain Arsenal, DA[M BO-A-
RM-CL), Commerce City, Colorado 80022-1748.

b. Ms. Ginny Brannon, Attorney General's Office, CERCLA Litigation Unit,
1525 Sherman Street, 5th Floor, Denver, Colorado 80203.

¢. Mr. Mike Malusis, Geotrans Inc., 9101 Harlan Street, Suite 210,
Westminster, Colorado 80030.

d. Mr. Roger B. Shakely, Shell Oil Company, P.O. Box 538,
Commerce City, Colorado 80037.

¢. Mr. Mark Thomson, Washington Group, P.O. Box 1717,
Commerce City, Colorado 80022.

f. Mr. Thomas F. Cope, Holme Roberts and Owens, 1700 Lincoln Street,
Suite 4100, Denver, Colorado 80203.

g. Mr. Tom Jackson, U.S. Fish and Wildlife Service, Rocky Mountain Arsenal,
Commerce City, Colorado 80022-1748.
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h. Mr, Rick Kinshella, Tri-County Department Environmental Health Division,
4201 East 72nd Avenue, Commerce City, Colorado 80222-1488.

i. Rocky Mountain Arsenal, (DAIM-BO-A-RM-D/Document Tracking Center),
Commerce City, Colorado 80022-1748.

The point of contact on this matter is Mr. James Green at 303-289-0412.

Sincerely,

ruce M. Huenefel

RMA Committee Coordinator




DEPARTMENT OF THE ARMY
BASE REALIGNMENT AND CLOSURE
ROCKY MOUNTAIN ARSENAL
7200 QUEBEC STREET, BUILDING 111
COMMERCE CITY, CO 80022-1748

DAIM-BO-A-RM-RE 9 September 2003

MEMORANDUM FOR U.S. Environmental Protection Agency, (Mr. Kerry Guy), Region VIII,
Mail Code 8HWM-FF, 999-18th Street, Suite 300, Denver, Colorado 80202-2405

SUBJECT: Milestone Extension for the North Plants Soil Remediation Project

1. In accordance with Paragraphs 26.8-26.18 and 34.22 of the Federal Facility Agreement, the
Remediation Venture Office is requesting the milestone date (Draft Design Scope of Work) for
the North Plants Soil Remediation Project be extended to January 22, 2004, from the current date
of October 15, 2003. The extension is needed to define the extent of the diesel plume in the
North Plants Soil Remediation footprint and to allow collection of geotechnical data needed for

product removal.

2. The point of contact on this matter is Mr. James Green at 303-289-0412.

ﬁa/ co A7 %amgfé&/
BRUCE M. HUENEFELD

RMA Committee Coordinator

CF:
Rocky Mountain Arsenal, (DAIM-BO-A-RM-CL/Major M. Weslyn Erickson),

Chief Counsel, Commerce City, Colorado 80022-1748)

Pacific Western Technologies, Ltd, (Mr. James Bush), 605 Parfet Street, Suite 200,
Lakewood, Colorado 80215

Shell Oil Company, (Mr. Roger B. Shakely), P.O. Box 538,

Commerce City, Colorado 80037
Washington Group, (Mr. Mark Thomson), P.O. Box 1717,

Commerce City, Colorado 80022
Holme Roberts and Owens, (Mr. Thomas F. Cope), 1700 Lincoln Street, Suite 4100,

Denver, Colorado 80203
U.S. Fish and Wildlife Service, (Mr. Tom Jackson), Rocky Mountain Arsenal,

Commerce City, Colorado 80022-1748
Tri-County Department Environmental Health Division, (Mr. Rick Kinshella),

4201 East 72nd Avenue, Commerce City, Colorado 80222-1488
Rocky Mountain Arsenal, (DAIM-BO-A-RM-D/Document Tracking Center),

Commerce City, Colorado 80022-1748

o o I'I"l”l |’|| |||||| |»|
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DEPARTMENT OF THE ARMY
BASE REALIGNMENT AND CLOSURE
ROCKY MOUNTAIN ARSENAL
7200 QUEBEC STREET, BUILDING 111 A
COMMERCE CITY, CO 800221748 i roR

Septcrnber 18,2003 MENURS

~Remedy Execution

Ms. Susan Chaki
‘Colorado Department of Public
Hedlth and Environment
- 4300 Cherry Creek Drive South
~ Denver, Colorado §0246-1330

Dear Ms. Chaki:

In accordance with Paragraphs 26.8-26.18, and 34.22 of the Federal Facility Agreement, the
Remediation Venture Office (RVO) requests a design schedule change for the 95 Percent Design Package .
for the Basin F/Basin F Exterior Remediation Project — Part 2. The reasons for the schedule change
include an extended Regulatory Agency comment petiod on the 60 Percent Design Package and an
Environmental Protection Agency (EPA) request for additional comparative analysis on the
grading/drainage aspect of the design. The RVO requests that transmittal of the 95 Percent Design

 Package be delayed from September 25, 2003, to December 30, 2003. A revised design schedule will be

 provided in the 95 Percent Design Package. :

Copies of this letter were forwarded to:

a. Major M. Weslyn Erickson, Chief Counsel, Rocky Mountain Arsenal (DAIM-BO-A-
- RM-CL), Commerce City, Colorado 80022-1748 (w/encl).

b. Ms. Ginny Brannon, Attomey General's Office, CERCLA Litigation Unit,
1525 Sherman Street, 5th Floor, Denver, Colorado 80203 (w/enct). :

~ ¢. Mr. Mike Malusis, Geotrans Inc., 9101 Harlan Street, Suite 210,
Westminster, Colorado 80030 (w/encl 2 copies).

d. Mr. Roger B. Shakely, Shell Oil Company, P.O. Box 538,
Commerce City, Colorado 80037 (w/encl). :

e. Mr. Mark Thomson, Washington Group, P.O. Box 1717,
Commerce City, Colorado 80022 (w/o encl). : :

f. Mr. Thomas F. Cope, Holme Roberts and Owens, 1700 Lincoln Street,
Suite 4100, Denver, Colorado 80203 (w/encl).

@ ]
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION VilI
999 18th STREET - SUITE 500
DENVER, COLORADO 80202-2466

Ref. 8EPR-F

Mr. Bruce Huenefeld .
Office of the Program Manager for RMA aFp 30 203
ATTN: AMXRM-E

Rocky Mountain Arsenal

Commerce City, CO. 80022-2180

RE: Rocky Mountain Arsenal Administrative Area Asbestos Remediation
Projects Final Construction Completion Report, dated January 14, 2003.

Dear Mr. Huenefeld:

The Environmental Protection Agency (EPA) has completed its review of the Rocky
Mountain Arsenal Administrative Area Asbestos Remediation Projects Final Construction
Completion Report (CCR). This CCR documents the completion of three asbestos-containing
material removal projects conducted after the signing of the On-Post Record of Decision. The
projects involved the removal of asbestos containing material from the Building 111 Stairwell,
Building 383 floor tile, and Building 618 floor tile and mastic.

Based upon EPA’s review of the subject document and receipt of the Colorado
Department of Public Health and Environment's concurrence letter, dated July 3, 2003
(enclosed), EPA approves the CCR.

Sincerely,

D/\r&ﬁ./v """

Terry Anderson
Director Federal Facilities Office
Office of Ecosystems Protection and Remediation

Enclosure; CDPHE Concurrence Letter

cc: Barbara Nabors, CDPHE
Ginny Brannon, CO-AG Office
Bruce Huenefeld, PMRMA
Rick Beardslee , PMRMA
Major Wes Erickson, PMRMA
Jack Lipshultz, DOJ
Rick Kinshella, TCHD
Roger Shakely, Shell
Tom Jackson, RVO (all w/encl)

M0
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Bill Owens, Governor
Douglas H. Benevento, Exacutive Director

Dedicated to protecting and improving the health and environment of the people of Colorado

4300 Cherry Creek Dr. S, Laboratory Services Divigion
Denver, Colorado 80246-1530 8100 Lowry Bivd.

Phene (303) 692-2000 Denver, Colorado 80230-6928
TDD Line (303) 691-7700 (303) 692-3090 ’ Colomdo Depamnent

Located in Glendale, Colorado of Public H. ealth

http://www.cdphe state.co.us and Environment

July 3, 2003

Kerry Guy

RMA Committee Representative

U.S. Environmertal Protection Agency
Region 8

999 18™ Street, Suite 300

Denver, CO 80202-2466

RE: Rocky Mountain Arsenal Administrative Area Asbestos Remediation Projects Final Construction
Completion Report

Dear Kerry,

I have received the Construction Completion Report (CCR) for the Administrative Area Asbestos
Remediation Projects dated January 2003. This CCR documents the completion of three asbestos-
containing material removal projects that were conducted after the Asbestos Removal Interim Response
Action.

Under past arrangement between the EPA and the Department, EPA assumed the lead role in the
regulatory oversight of asbestos remediation at the Rocky Mountain Arsenal. Based upon EPA’s
assurances, we agree that this document can be referenced in future remedial action reports for the
Rocky Mountain Arsenal.

Sincerely,

Bnde Nl

Barbara Nabors, P.E.
RMA Project Manager
Federal Facilities Program

cc:  Bruce Huenefeld, PMRMA Ginny Brannon, AGO
Richard Beardslee, PMRMA RMA File #106
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